

Project Planning & Sprints Timeline

Date	30 June 2026
Team ID	
Project Name	Rising Waters - Flood Hazard Forecasting System
Maximum Marks	5 Marks

1. Four-Sprint Gantt Schedule Matrix

Project Phase	Week 1	Week 2	Week 3	Week 4
Sprint 1: Data Preparation	ACTIVE			
Sprint 2: Model Training		ACTIVE		
Sprint 3: Web App Coding			ACTIVE	
Sprint 4: Verification & Cloud Deploy				ACTIVE